
ID Task 
Mode

Task Name Duration Start Finish Predecessors Resource Names

1 Mobilization 1 day Mon 10/13/1Mon 10/13/1 CC Crew

2 Fair Street 
Reconstruction 

7 days Tue 
10/14/14

Thu 
10/23/14

1 CC Crew

3 Fine Grade Fair St. 2 days Wed 10/22/1Thu 10/23/142FS‐2 days Victor Brandon

4 Binder Fair St. 2 days Mon 10/27/1Tue 10/28/143 Victor Brandon

5 Rays Ct / Fair Water 1 day Mon 10/27/1Mon 10/27/12 CC Crew

6 Centre / India 
Drainage

3 days Tue 
10/28/14

Thu 
10/30/14

5 CC Crew

7 Whalers Ln Drainage 4 days Mon 11/3/14Thu 11/6/14 6 CC Crew

8 Adjust castings 
Quince

1 day Mon 
10/20/14

Mon 
10/20/14

1FS+3 days Ramco

9 Curbing and Sidewalk 
Town Hall

3 days Tue 
10/21/14

Thu 
10/23/14

8 Ramco

10 Adjust castings 
Academy, Church, 
Westminster, and 
Ash Ln

4 days Mon 
10/27/14

Thu 
10/30/14

9 Ramco

11 Curbing and castings 
Fair St.

4 days Mon 
11/3/14

Thu 11/6/14 10 Ramco

12 Adjust castings 
Centre, India, and 
South Beach St. 
Intersection

4 days Mon 
11/10/14

Thu 
11/13/14

11 Ramco

13 Adjust Castings, 
curbing, and 
crosswalk install 
Lower Broad and 
South Water St

8 days Mon 
11/10/14

Thu 
11/20/14

7 Ramco / CC Crew

14 Bituminous Pavement
Milling Centre St A

0.5 days Mon 
10/27/14

Mon 
10/27/14

3 Victor Brandon

15 Pavement Milling 
India

0.5 days Mon 
10/27/14

Mon 
10/27/14

14 Victor Brandon

16 Pavement Milling 
Centre from Ash to 
Gay St.

0.5 days Tue 
10/28/14

Tue 
10/28/14

15 Victor Brandon

CC Crew

CC Crew

Victor Brandon

Victor Brandon

CC Crew

CC Crew
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Ramco
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Ramco / CC Crew

Victor Brandon
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17 Pavement Milling 
Centre from Gay to 
Broad

0.5 days Tue 
10/28/14

Tue 
10/28/14

16 Victor Brandon

18 Pavement Milling 
Centre Broad to 
Quince 

0.5 days Wed 
10/29/14

Wed 
10/29/14

17 Victor Brandon

19 Pavement Milling 
Church Court

0.5 days Wed 
10/29/14

Wed 
10/29/14

18 Victor Brandon

20 Pavement Milling Ash
Lane

0.5 days Thu 
10/30/14

Thu 
10/30/14

19 Victor Brandon

21 Pavement Milling 
Whalers Ln / S. Beach
Intersection

0.5 days Thu 
10/30/14

Thu 
10/30/14

20 Victor Brandon

22 Finish Pavement 
Quince, Academy, 
Westminster, Ash 
Lane, and Church 
Court

4 days Mon 
11/3/14

Thu 11/6/14 21 Victor Brandon

23 Final Pavement Fair 
St Eagle Ct to Main

2 days Mon 
11/10/14

Tue 
11/11/14

22 Victor Brandon

24 Finish Pavement 
Centre Street All 
areas and India

1 day? Wed 
11/12/14

Wed 
11/12/14

23 Victor Brandon

25 Adjust Castings to 
Binder Grade Upper 
Broad St

2 days Fri 11/21/14 Mon 
11/24/14

13 CC Crew

26 Finish Pavement 
Lower Broad St to N. 
Water and South 
Water St. 

2 days Thu 
11/20/14

Fri 11/21/14 13FS‐1 day Victor Brandon

27 Clean up 
Thanksgiving Breack

2 days Tue 
11/25/14

Wed 
11/26/14

25 CC Crew

28 Drainage Swales and 
Adjust Castings 
Jetties Beach Road 
Area

4 days Mon 
12/1/14

Thu 12/4/14 27 CC Crew

29 Demobilizaiton 4 days Mon 12/8/14Thu 12/11/1428 CC Crew
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